



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Pls return to the Office of A/S
Molano once signed/initialed.
Thank you!

Reference
Number: **III-070**
Project ID: **P00603731LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 18, 2022, endorsing the memorandum of **District Engineer ERLINDO R. FLORES, JR.**, DPWH – Bataan 1st District Engineering Office, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100905000 Project ID: P00603731LZ					
001: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Tertiary Roads			001: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Tertiary Roads		
Calaguiman Vicinal Rd – K0124 + 000 – K0124 + 800, K0129 + 273 – K0129 + 353			Calaguiman Vicinal Rd – K0124 + 320 – K0124 + 826.30		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Preventive Maintenance of Road: Asphalt Overlay / 1.76 Lane Km	₱3,986.82 / Lane Km	₱ 7,016.80	CW1- Preventive Maintenance of Road: Asphalt Overlay / 1.013 Lane Km	₱ 6,926.75 / Lane Km	₱ 7,016.80
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 143.20	EAO	-	₱ 143.20
Total:		₱ 7,160.00	Total:		₱ 7,160.00
Justification:					
<ul style="list-style-type: none">Decrease in physical target in accordance with the approved Program of Works and Detailed Engineering Design.Increase in unit cost was derived from unit price consolidated based on latest Construction Material Price Data (CMPD)					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED / DISAPPROVED:



ROGER G. MERCADO

Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06322