



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MAY 31 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 21, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **GLENN MIGUEL, Nueva Vizcaya 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100581000 Project ID: P00505662LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Aritao – Quirino Rd - K0256 + 373.50 – K0256 + 907.50			Aritao – Quirino Rd - K0256 + 373.50 – K0257 + 029.80		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement – 1.068 Lane Km	P 19,697,266 / Lane Km	P 21,036,680	CW-1 – Reconstruction to Concrete Pavement – 1.270 Lane Km	P 16,564,315 / Lane Km	P 21,036,680
EAO	-	P 429,320	EAO	-	P 429,320
Total:		P 21,466,000	Total:		P 21,466,000
Justification:					
<ul style="list-style-type: none">Change in station limits due to the increase in physical target from 1.068 lane km to 1.270 lane km in view of the decrease in unit cost of about 15.91% due to the proximity of the quarry site which is a paved 20 km from the project site and that the allocated amount is sufficient enough for the project based on CMPD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03930



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 31, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan


ATTENTION : District Engineer GLENN C. MIGUEL
Nueva Vizcaya 2nd DEO

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 31, 2021	1. Aritao – Quirino Rd - K0256 + 373.50 – K0256 + 907.50		Aritao – Quirino Rd - K0256 + 373.50 – K0257 + 029.80	
	CW-1 – Reconstruction to Concrete Pavement – 1.068 Lane Km	₱ 21,036,680	CW-1 – Reconstruction to Concrete Pavement – 1.270 Lane Km	₱ 21,036,680
	EAO	₱ 429,320	EAO	₱ 429,320
	Total	₱ 21,466,000	Total	₱ 21,466,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS