



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 25, 2021

MEMORANDUM

TO : **Regional Director LORETA M. MALALUAN**
Regional Office No. II
Tuguegarao City, Cagayan

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		Project Description		As Modified
May 24, 2021	1. Aritao – Quirino Road, Package 1, Qirino		Aritao – Quirino Road, Package 1, Quirino		
	CW-1 – Construction of Concrete Road / 3.552 Lane Km		CW-1 – Construction of Concrete Road / 3.534 Lane Km		₱ 101,325,000
	EAO		EAO		₱ 3,675,000
	Total		₱ 105,000,000		₱ 105,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL A. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 24 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 15, 2021 of **LORETA M. MALALUAN, Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100535000					
Project ID: P00506214LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Construction of Missing Links/ New Roads			Network Development – Construction of Missing Links/ New Roads		
Aritao – Quirino Road, Package 1, Qirino			Aritao – Quirino Road, Package 1, Quirino		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road / 3.552 Lane Km	P 28,526,182 / Lane Km	P 101,325,000	CW-1 – Construction of Concrete Road / 3.534 Lane Km	P 28,671,477 / Lane Km	P 101,325,000
EAO	-	P 3,675,000	EAO	-	P 3,675,000
Total:		P 105,000,000	Total:		P 105,000,000

Justification:

- Correction I project location due to typographical error in location from Qirino to Quirino.
- Decrease in physical target by 0.51% and an increase in unit cost brought by the inclusion of rubble concrete catchwall.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*subject to NO Certificate in
renewal of unit cost*

RAFAEL C. ABUT

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03837