



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 08 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 21, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **GLENN MIGUEL, Nueva Vizcaya 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100641000					
Project ID: P00505818LZ					
OO1: Ensure Safe and Reliable National Road System		OO1: Ensure Safe and Reliable National Road System			
Asset Preservation – Rehabilitation/ Reconstruction/ of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads		Asset Preservation – Rehabilitation/ Reconstruction/ of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads			
Nueva Vizcaya – Pangasinan Road, Sta. K0225 + 600 – K0225 + 700		Nueva Vizcaya – Pangasinan Road, Sta. K0225 + 730 – K0225 + 832			
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Road Slope Protection Structure – 2,500.00 Square Meters EAO	P 19,600.00 / Square Meter	P 49,000,000	CW-1 – Construction of Road Slope Protection Structure – 1,681.18 Square Meters EAO	P 29,146.19 / Square Meter	P 49,000,000
Total: P 50,000,000		Total: P 50,000,000		Total: P 50,000,000	
Justification: 3% to decrease in target. - Change in station limits to prioritize stations found in need of immediate slope protection structure per actual validation and survey made. - Decrease in physical target in view of the use of high tensile wire/rockfall netting with hydroseeding to suit actual field condition per validation made by IO. - Increase in unit cost in view of the use of rockfall netting with erosion control mat (Type I) and permanent ground anchors comprising 97.38% of the per cent weight of the scope of work based on the design requirements, approved POW, DUPA and approved certificate of reasonableness of cost. NO material					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL A. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04250



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

July 08, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer GLENN C. MIGUEL
Nueva Vizcaya 2nd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

<i>Date Approved</i>	<i>As per GAA/Original</i>	<i>Project Description</i>	<i>As Modified</i>
July 08, 2021	1. Nueva Vizcaya – Benguet Rd – K0251 + 280 – K0252 + 130	Nueva Vizcaya – Benguet Rd – K0251 + 280 – K0251 + 887.50	Nueva Vizcaya – Benguet Rd – K0251 + 280.50
	CW-1 – Road Widening – 1.702 Lane Km	CW-1 – Road Widening – 1.194 Lane Km	CW-1 – Road Widening – 1.194 Lane Km P 11,423,276.42
		CW-2 – Construction of Slope Protection Structure – 592.50 Square Meters	CW-2 – Construction of Slope Protection Structure – 592.50 Square Meters P 8,451,885.63
	EAO	EAO	EAO P 412,200
	Total	P 20,610,000	Total P 20,610,000
July 08, 2021	2. Aritao – Quirino Road – K0258 + 405 – K0258 + 419 , K0280 + 156 – K0280 + 194 , K0286 + 053 – K0286 + 058, K0291 + 180 – K0291 + 189	Aritao – Quirino Road – K0258 + 405 – 414 , K0280 + 156 – K0280 + 192 , K0286 + 053 – K0286 + 058, K0291 + 180 – K0291 + 189	Aritao – Quirino Road – K0258 + 405 – K0258 + 414 , K0280 + 156 – K0280 + 192 , K0286 + 053 – K0286 + 058, K0291 + 180 – K0291 + 189
	CW-1 – Construction of Road Slope Protection Structure – 306.20 Square Meters	CW-1 – Construction of Road Slope Protection Structure – 217.00 Square Meters	CW-1 – Construction of Road Slope Protection Structure – 217.00 Square Meters P 1,500,380
	EAO	EAO	EAO P 30,620
	Total	P 1,531,000	Total P 1,531,000
	3. Nueva Vizcaya – Pangasinan Road, Sta. K0225 + 600 – K0225 + 700	Nueva Vizcaya – Pangasinan Road, Sta. 730 – K0225 + 832	Nueva Vizcaya – Pangasinan Road, Sta. K0225 + 730 – K0225 + 832
July 08, 2021	CW-1 – Construction of Road Slope Protection Structure – 2,500.00 Square Meters	CW-1 – Construction of Road Slope Protection Structure – 1,681.18 Square Meters	CW-1 – Construction of Road Slope Protection Structure – 1,681.18 Square Meters P 49,000,000
	EAO	EAO	EAO P 1,000,000
	Total	P 50,000,000	Total P 50,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL G. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS