



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 28 2021,
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 21, 2021 of **LORETA M. MALALUAN, Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100536000					
Project ID: P00506215LZ					
OO1: Ensure Safe and Reliable National Road System					
Network Development – Construction of Missing Links/ New Roads					
Aritao – Quirino Road, Package 2, Quirino					
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road / 3.552 Lane Km	P 28,526,182 / Lane Km	P 101,325,000	CW-1 – Construction of Gravel Road / 6.800 Lane Km	P 14,900,735 / Lane Km P 29.8M / km	P 101,325,000
EAO	-	P 3,675,000	EAO	-	P 3,675,000
Total:		P 105,000,000	Total:		P 105,000,000

Justification:

- Change in project component from Construction of Concrete Road to Construction of Gravel Road to increase the length of road that will be made accessible along missing link of Aritao – Quirino Road, thereby change in physical target from 3.552 lane km to 6.800 lane km.
- The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL CAYABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04106



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 28, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified
	Project Description		
June 28, 2021	1. Aritao – Quirino Road, Package 2, Quirino		
	CW-1 – Construction of Concrete Road / 3.552 Lane Km	₱ 101,325,000	CW-1 – Construction of Gravel Road / 6.800 Lane Km
	EAO	₱ 3,675,000	EAO
	Total	₱ 105,000,000	Total
			₱ 105,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL YABUT
Senior Undersecretary

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS