



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

APR 04 2022

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This refers to the Memorandum dated February 23, 2022 of **DPWH NCR Officer-in-Charge, Office of the Regional Director, LYDIA G. CHUA**, Planning and Design Division Chief, endorsing the request for approval of **Modification of District Engineer GERARD P. OPULENCIA**, North Manila District Engineering Office of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100691000 Project ID: P00603570LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Aurora Avenue – (S02355LZ) Chainage 832 – Chainage 895			Aurora Avenue (S02355LZ) – Chainage 000.0 - Chainage 76.0 , Chainage 832.0 - Chainage 895.0		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1 – Reconstruction to Concrete Pavement	₱ 38,888,889 / lane km	₱ 9,800,000	CW1 – Reconstruction to Concrete Pavement	₱ 11,750,560 / lane km	₱ 9,800,000
0.252 lane km			0.834 lane km		
EAO	-	₱ 200,000	EAO	-	₱ 200,000
Total:		₱ 10,000,000	Total:		₱10,000,000
Justifications:					
<ul style="list-style-type: none">Change in station limits to include additional station limits Chainage 000.00 – Chainage 76.0 which are in “Bad Condition” needing immediate repair resulting to an increase in physical target from 0.252 lane km to 0.834 lane km.The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary’s consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:



ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2C03504