



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



May 31, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		Project Description		As Modified
May 31, 2021	1. Aurora Bypass Road, Isabela		Aurora Bypass Road, Isabela		
	CW-1 – Construction of Concrete Road / 5.000 Lane Km	P 48,250,000	CW-1 – Construction of Gravel Road / 13.920 Lane Km		P 41,028,000
			ROW – ROW Acquisition / 104,400.30 Square Meters		P 7,222,000
			EAO		P 1,750,000
	Total		P 50,000,000		Total

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 31 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 15, 2021 of **LORETA M. MALALUAN, Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101016000 Project ID: P005062041Z					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Construction of Bypass and Diversion Roads			Network Development – Construction of Bypass and Diversion Roads		
Aurora Bypass Road, Isabela			Aurora Bypass Road, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road / 5.000 Lane Km	P 9,650,000 / Lane Km	P 48,250,000	CW-1 – Construction of Gravel Road / 13.920 Lane Km	P 2,947,414 / Lane Km	P 41,028,000
			ROW – ROW Acquisition / 104,400.30 Square Meters	P 69.18 / Square Meter	P 7,222,000
EAO	-	P 1,750,000	EAO	-	P 1,750,000
Total:		P 50,000,000	Total:		P 50,000,000
Justification:					
- Change in component type of work from Construction of Concrete Road to Construction of Gravel Road (Four (4) Lanes Road Opening) and RROW as an additional component, resulting to a 178.4% increase in target and consequently, a 38.29% decrease in unit cost. - The amount release is programmed for road opening to firmly establish the alignment of project this early, considering that the allocation is not enough for the concreting of the whole length of bypass.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

[Signature]

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03879