



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

02 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 02, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification of District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

| As per GAA / Original | | | As Modified | | |
|--|-----------------------|--------------------|--|-----------------------|--------------------|
| Project Description | | | | | |
| UACS No. 310106100022000 Project ID: P00200212VS | | | | | |
| ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System | | | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System | | |
| Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads | | | Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads | | |
| Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0034+140-K0035+000, K0039+493-K0041+679 | | | Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0034+200 -K0035+000, K0039+493-K0041+679 | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Allocation (P'000) |
| CW1 - Reconstruction from Paved to Concrete: 5.954 Lane Km | P 13,386.66 / Lane Km | P 79.704.175 | CW1 - Reconstruction from Paved to Concrete: 5.954 Lane Km | P 13,386.66 / Lane Km | P 79.704.175 |
| EAO | | P 2,890.825 | EAO | | P 2,890.825 |
| Total: | | P 82,595.000 | Total: | | P 82,595.000 |
| Justification: | | | | | |
| • The modification is made to change the beginning station limit from K0034+140 to K0034+200 to avoid overlapping with the other project funded under 2018 GAA. Nonetheless, the physical target and unit cost remain. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02299