

MEMORANDUM

2

FOR

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated 28 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV,** requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project D	escription		
UACS No. 3102091000 Project ID: P0020067					
001 – Ensure Safe and Reliable National Road System			001 – Ensure Safe and Reliable National Road System		
Network Development Pr Improvement – Tertiary I		eway	Network Development Program: Off-carriageway Improvement – Tertiary Roads		
Antequera-San Isidro-Lib K0033+406 – K0034+49		ad	Antequera-San Isidro-Lib K0033+406 – K0034+49		oad
Physical Target	Unit Cost P ('000)	Allocation P (`000)	Physical Target	Unit Cost P ('000)	Estimated Cos P ('000)
CW1- Off-carriageway Improvement: Shoulder Paving/Construction: 4,368 sq. m	₽ 4.935/ Square meter	₽ 21,558.04	CW1- Off-carriageway Improvement: Shoulder Paving/Construction: 4,328 sq. m	₽ 4.930/ Square meter	₽ 21,338.06
EAO	-	₽ 439.96	EAO	-	₽ 439.96
			Excess	-	₽ 219.98
Total: P 21		₽ 21,998		Total:	₽ 21,998

Justification:

- Decrease in Physical Target from 4,368 sq. m to 4,328 sq. m due to the following reasons:
 - 1. Provision of Drainage and Slope Protection Structure to prevent the soil from erosion.
 - 2. Provision of Road signage for safety of traveling public.

Department of Public Works and Highways Office of the Secretary

WIN8C02957

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO'R. BERNARDO Undersecretary for Operations In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

3.4 APJ/RRB