



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100083000 Project ID: P00200672VS					
OO1 – Ensure Safe and Reliable National Road System			OO1 – Ensure Safe and Reliable National Road System		
Network Development Program: Off-carriageway Improvement – Tertiary Roads			Network Development Program: Off-carriageway Improvement – Tertiary Roads		
Jct. (LIR) Buenavista-Carmen-Danao-Getafe Road K0178+487 – K0178+567, K0178+578.60 – K0178+711, K0178+722 – K0180+056			Jct. (LIR) Buenavista-Carmen-Danao-Getafe Road K0178+487 – K0178+567, K0178+578.60 – K0178+711, K0178+722 – K0180+056		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Off-carriageway Improvement: Shoulder Paving/Construction: 4,752 sq. m	₱ 3.956/ Square meter	₱ 18,797.38	CW1- Off-carriageway Improvement: Shoulder Paving/Construction: 6,185.60 sq. m	₱ 3.008/ Square meter	₱ 18,605.57
EAO	-	₱ 383.62	EAO	-	₱ 383.62
			Excess	-	₱ 191.81
Total:		₱ 19,181	Total:		₱ 19,181
Justification: Increase in Physical Target to maximize the funding allocation of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02953