



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100102000 Project ID: P00200634VS					
OO1 – Ensure Safe and Reliable National Road System			OO1 – Ensure Safe and Reliable National Road System		
Network Development Program: Off-carriageway Improvement – Secondary Roads			Network Development Program: Off-carriageway Improvement – Secondary Roads		
Loay Interior Road K0124+170 – K0125+588, K0125+617 – K0126+064			Loay Interior Road K0124+ 173 – K0125+588, K0125+617 – K0126+064		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Off-carriageway Improvement: Shoulder Paving/Construction: 7,284 sq. m	₱ 2.731/ Square meter	₱ 19,894.98	CW1- Off-carriageway Improvement: Shoulder Paving/Construction: 7,284 sq. m	₱ 2.703/ Square meter	₱ 19,691.97
EAO	-	₱ 406.02	EAO	-	₱ 406.02
			Excess	-	₱ 203.01
Total:		₱ 20,301	Total:		₱ 20,301
Justification: Modification is necessary due to the following reasons: 1. Station Limit K0124+170 – K0125+588 is already completed as part of the Rehabilitation of Camambugan Bridge Approaches FY 2017 2. Physical Target of 7,284 sq. m remains the same.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02947