



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 6, 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300202100047000 Project ID: P00230142VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/Improvement of Access Road leading to Seaports			Construction/Improvement of Access Road leading to Seaports		
Access Road leading to U-og Fishport, Inabanga, Bohol			Access Road leading to U-og Fishport, Inabanga, Bohol		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Concrete Road: 1.660 Lane Km	₱ 12,250.00/ Lane km	₱ 20,335.00	CW1- Construction of Concrete Road: 1.304 Lane Km	₱ 15,435.20/ Lane km	₱ 20,127.50
EAO	-	₱ 415.00	EAO	-	₱ 415.00
			Excess	-	₱ 207.50
Total:		₱ 20,750	Total:		₱ 20,750
Justification: <u>Decrease in physical target</u> from 1.660 Lane Km to 1.304 Lane Km due to provision of drainage and Slope Protection Structures. <i>There is excess in allocation.</i>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02959