



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 20, 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100120000 Project ID: P00200317VS					
OO1 – Ensure Safe and Reliable National Road System			OO1 – Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads			Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads		
Loay Interior Road K0139+365 – K0139+765			Loay Interior Road K0139+365 – K0139+765		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Road Slope Protection Structure: 2,400 sq. m	₱ 5.88/ Square meter	₱ 14,112.00	CW1- Construction of Road Slope Protection Structure: 5,500 sq. m	₱ 2.54/ Square meter	₱ 13,968.00
EAO	-	₱ 288.00	EAO	-	₱ 288.00
			Excess	-	₱ 144.00
Total:		₱ 14,400	Total:		₱ 14,400
Justification: Increase in Physical Target from 2,400 sq. m to 5,500 sq. m due to required design height of 13.75m at 400m length equivalent of 5,500 sq. m.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02952