



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 MAY 2018
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 20, 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100105000 Project ID: P00200366VS					
OO1 – Ensure Safe and Reliable National Road System			OO1 – Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads			Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads		
Jct. (LIR) Buenavista-Carmen-Danao-Getafe Road K0192+300 – K0192+400, K0195+365 – K0195+411, K0198+300 – K0198+365, K0199+250 – K0199+300, K0199+485 – K0199+565, K0199+750 – K0199+800, K0199+820 – K0199+850, K0199+870 – K0199+1263			Jct. (LIR) Buenavista-Carmen-Danao-Getafe Road K0192+300 – K0192+400, K0198+283 – K0198+350 , K0199+250 – K0199+300, K0199+485 – K0199+565, K0199+709 – K0199+750 , K0199+820 – K0199+850, K0199+870 – K0199+ 1211 Buenavista and Getafe, Bohol		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Road Slope Protection Structure: 5,671 sq. m	₱ 5.46/ Square meter	₱ 30,950.36	CW1- Construction of Road Slope Protection Structure: 5,671 sq. m	₱ 5.40/ Square meter	₱ 30,634.54
EAO	-	₱ 631.64	EAO	-	₱ 631.64
			Excess	-	₱ 315.82
Total:		₱ 31,582	Total:		₱ 31,582

Justification:

Modification is necessary due to the following reasons:

1. Station Limit K0195+365 – K0195+411 is already completed/reconstructed under the Routine Maintenance Fund. Hence, another road section was included in order to maximize the funding allocation of the project.
2. Physical Target of 5,671 sq. m remains the same. *There is excess in allocation.*

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

EMAS S. SOGUILON
Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary

