



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV-B, OIC Director WILFREDO S. MALLARI**, endorsing the request for approval of the **Modification** of **District Engineer ALEJANDRO M. VENTILACION**, Palawan 2<sup>nd</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310305100246000</b> <b>Project ID: P00202260LZ</b>					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Bridge - Widening of Permanent Bridges			Bridge - Widening of Permanent Bridges		
Bono-Bono Br. (B00125PW) along Puerto Princesa South Rd.			Bono-Bono Br. (B00125PW) along Puerto Princesa South Rd.		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1-Widening of Bridge: 352.694 sq.m	102.7253 / sq.m	36,230.60	CW1-Widening of Bridge: 298.72 sq.m	121.2861 / sq.m	36,230.60
EAO	-	739.40	EAO	-	739.40
Total:		36,970.00	Total:		36,970.00
<b>Justification:</b> Decrease in physical target from 352.694 sq.m. to 298.72 sq.m. due to revision of bridge width from the standard 8.82m to the proposed 8.0m and bridge length from standard 40m to 37.34m, respectively, resulting to an increase in unit cost and decrease in physical target.					

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

R4B.13.1 ahh/ERK

Department of Public Works and Highways  
Office of the Secretary



WIN8F05320