



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 12, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully submitted is the letter dated 08 May 2017 of **OIC - Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of the **Butuan City District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally-Funded Projects: LIP – Roads and Bridges – Local Roads Construction of Local Road, Purok 3 to Purok 4, Brgy. Mahogany, Butuan City, Agusan del Norte Allocation- P 2.00 Million Physical Target - Unit Cost -	Locally-Funded Projects: LIP – Roads and Bridges – Local Roads Concreting of Local Road, Mahogany Bridge to Purok 6-A, Brgy. Mahogany, Sta. 0+000 – 0+231.50 w/exception Allocation- P 2.00 Million Physical Target - 0.402 lane km Unit Cost - P4,975,124.38/lane km

JUSTIFICATION:

Modification is requested to change the project title/location from **Construction of Local Raod, Purok 3 to Purok 4, Brgy. Mahogany, Butuan City, Agusan del Norte** to **Concreting of Local Road, Mahogany Bridge to Purok 6-A, Brgy. Mahogany**. Further, to indicate the station limit of the said project.

Attached are the required documents, such as Evaluation Form (2017 Version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SUGILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01482