



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 12 April 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer, **EUGENE M. BATALAO**, Apayao 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:165003016400115	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Apayao-Ilocos Norte Rd. Kabugao, Apayao	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads – Construction of New Permanent Bridges Baratan Bridge along Apayao-Ilocos Norte Road (Construction of Concrete Bridge)	MFO-1 National Road Network Services, Construction and Maintenance of Bridges along National Roads – Construction of New Permanent Bridges Baratan Bridge along Apayao-Ilocos Norte Road (Construction of Concrete Bridge)	270.00 Sq.m.	286.20 Sq.m.
			Unit Cost: P111.11T/ Sq.m.	Unit Cost: P 104.821T/ Sq.m.
			Allocation: PhP 30M	Estimated Cost: PhP 30M
Justification: The physical target reflected on the DPWH FY 2017 Infrastructure Program (MYPS) which is 270.00 sq.m. is lesser than the actual designed area of the bridge which is 286.20 sq.m. Due to the increase in the physical target, the unit cost decreased by 6.11%.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIIPO, JR.
Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01538

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.