



JUL 15 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated May 10, 2021 of Regional Director LORETA M. MALALUAN, DPWH-REGION II, endorsing the request of OIC-District Engineer DIOSDADO C. LOMIBAO, Batanes DEO for the modification of project under the FY 2021 GAA, to wit:

| As per GAA/Original | | | As Modified | | |
|--|----------------------------|----------------|--|----------------------------|----------------|
| Project Description | | | | | |
| UACS No. 310109100633000 Project ID: P00505797LZ | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads | | | Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads | | |
| Basco – Mahatao – Ivana – Uyugan – Imnajbu Rd – K0018 + 779 – K0018 + 852.5 | | | Basco – Mahatao – Ivana – Uyugan – Imnajbu Rd – K0000 + 790 – K0000 + 850, K0000 + 912 – K0000 + 946 | | |
| Physical Target | Unit Cost | Allocation (P) | Physical Target | Unit Cost | Estimated Cost |
| CW-1 – Construction of Road Slope Protection Structure – 1,105.00 Square Meters | ₱ 19,289.59 / Square Meter | ₱ 21,315,000 | CW-1 – Construction of Road Slope Protection Structure – 830.00 Square Meters | ₱ 25,680.72 / Square Meter | ₱ 21,315,000 |
| EAO | - | ₱ 435,000 | EAO | - | ₱ 435,000 |
| Total: | | ₱ 21,750,000 | Total: | | ₱ 21,750,000 |
| Justification: 48% decrease in target | | | | | |
| <ul style="list-style-type: none">Change in station limits due to the need to construct a retaining wall/cribwall to protect the national road from further road slip where erosion is experienced due to continuous heavy rain. The section requires immediate attention to provide a safe road for the travelling public.Decreased by 24.88% in physical target and increase in unit cost by 33.13% due to the required construction of cribwall (reinforced concrete retaining wall), with an average height of 10m, 030m thick and 94Lm. long, along rolling terrain located within the población area.The unit cost was derived from the approved PDW, DUPA, CMPD and Certificate of Reasonableness of Cost. g no is attached | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04382