




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

August 11, 2020

**MEMORANDUM**

**TO : OIC - Regional Director LORETA M. MALALUAN**  
Regional Office No. II  
Tuguegarao City, Cagayan

**ATTENTION : District Engineer ROMMEL E. FABI**  
Batanes DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 30, 2020	1. Basco-Contracosta Div Rd - (S00010BN) Chainage 120 - <b>Chainage 408, Chainage 408 - Chainage 577</b>		Basco-Contracosta Div Rd - (S00010BN) Chainage 120 - <b>Chainage 564</b>	
	CW-1 Construction of Drainage Structure along Road / <b>457.00</b> Lineal meters	₱ 24,382,400	CW-1 Construction of Drainage Structure along Road / <b>444.00</b> Lineal meters	₱ 24,382,400
	EAO	₱ 497,600	EAO	₱ 497,600
	<b>Total</b>	<b>₱ 24,880,000</b>	<b>Total</b>	<b>₱ 24,880,000</b>
July 30, 2020	2. Construction of Multi-Purpose Building (Land Transportation Office (LTO) - Annex Building), Brgy. <b>Kayhuvokan</b> , Basco, Batanes		Construction of Multi-Purpose Building (Land Transportation Office (LTO) - Annex Building), Brgy. <b>Kayvaluganan</b> , Basco, Batanes	
	CW-1 Construction of Multi Purpose Building / <b>1.0</b> Number of Buildings	₱ 7,840,000	CW-1 Construction of Multi Purpose Building / <b>1.0</b> Number of Buildings	₱ 7,840,000
	EAO	₱ 160,000	EAO	₱ 160,000
	<b>Total</b>	<b>₱ 8,000,000</b>	<b>Total</b>	<b>₱ 8,000,000</b>
July 30, 2020	3. Access Road leading to Tachimus Port, Itbayat, Batanes		Access Road leading to Tachimus Port, Itbayat, Batanes	
	CW-1 Construction of Concrete Road / <b>1.009</b> Lane Km	₱ 39,200,000	CW-1 Construction of Concrete Road / <b>1.782</b> Lane Km	₱ 33,203,682.67
	-	-	CW-2 Construction of Road Slope Protection / <b>340.20</b> Square Meters	₱ 6,376,066.31
	EAO	₱ 800,000	EAO	₱ 800,000
	<b>Total</b>	<b>₱ 40,000,000</b>	<b>Total</b>	<b>₱ 40,000,000</b>
July 30, 2020	4. Mayan-Mauyen Port Rd - K0005 + 040.40 - K0005 + <b>271</b>		Mayan-Mauyen Port Rd - K0005 + 040.40 - K0005 + <b>310.50</b>	
	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / <b>230.60</b> Square meters	₱ 3,866,100	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / <b>270.10</b> Square meters	₱ 3,197,287.63
	-	-	CW-2 Construction of Road Slope Protection / <b>47.00</b> Square Meters	₱ 668,812.37
	EAO	₱ 78,900	EAO	₱ 78,900
	<b>Total</b>	<b>₱ 3,945,000</b>	<b>Total</b>	<b>₱ 3,945,000</b>

July 30, 2020	5. Uyugan-Mahatao Interior Rd - K0029 + 046 - K0029 + 118, K0032 + 300 - K0032 + 325, <b>K0029 + (-248.50) - K0029 + (256.50)</b> , K0030 + (-290) - K0030 + <b>(-220)</b>		Uyugan-Mahatao Interior Rd - K0029 + 046 - K0029 + 118, <b>K0029 + 247 - K0029 + 255</b> , K0032 + 300 - K0032 + 325, K0030 + (-290) - K0030 + <b>(-223)</b>	
	CW-1 Construction of Road Slope Protection Structure / <b>820.25</b> Square Meters	₱ 18,737,600	CW-1 Construction of Road Slope Protection Structure / <b>901.19</b> Square Meters	₱ 18,737,600
	EAO	₱ 382,400	EAO	₱ 382,400
	<b>Total</b>	<b>₱ 19,120,000</b>	<b>Total</b>	<b>₱ 19,120,000</b>
July 30, 2020	6. Airport-Mauyen Port Rd - K0009 + 441 - K0010 + <b>315</b>		Airport-Mauyen Port Rd - K0009 + 441 - K0010 + <b>537</b>	
	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / <b>1,355.00</b> Square meters	₱ 14,700,000	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / <b>1,693.00</b> Square meters	₱ 12,013,448.02
	-	-	CW-2 Construction of Road Slope Protection / <b>150.08</b> Square Meters	₱ 2,686,551.98
	EAO	₱ 300,000	EAO	₱ 300,000
	<b>Total</b>	<b>₱ 15,000,000</b>	<b>Total</b>	<b>₱ 15,000,000</b>
July 30, 2020	7. Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0005 + 480 - K0005 + 504.93, K0005 + 586 - K0005 + 720, K0005 + 820 - K0006 + <b>400</b>		Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0005 + 480 - K0005 + 504.93, K0005 + 586 - K0005 + 720, K0005 + 820 - K0006 + <b>423</b>	
	CW-1 Construction of Drainage Structure along Road / <b>726.93</b> Lineal meters	₱ 16,151,380	CW-1 Construction of Drainage Structure along Road / <b>743.62</b> Lineal meters	₱ 16,151,380
	EAO	₱ 329,620	EAO	₱ 329,620
	<b>Total</b>	<b>₱ 16,481,000</b>	<b>Total</b>	<b>₱ 16,481,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

**RAFAEL Q. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

CC: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP

**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I, II, III, IV-A, V and CAR





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**JUL 30 2020**  
**MEMORANDUM**

6890

**FOR : MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated June 15, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **ROMMEL E. FABI, Batanes DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100172000 Project ID: P00400545LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads		
Basco-Contracosta Div Rd - (S00010BN) Chainage 120 - Chainage 408, Chainage 408 - Chainage 577			Basco-Contracosta Div Rd - (S00010BN) Chainage 120 - Chainage 564		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Drainage Structure along Road / 457.00 Lineal meters	₱ 53,353.17 / Lineal meters	₱ 24,382,400	CW-1 Construction of Drainage Structure along Road / 444.00 Lineal meters	₱ 54,915.32 / Lineal meters	₱ 24,382,400
EAO	-	₱ 497,600	EAO	-	₱ 497,600
Total:		₱ 24,880,000	Total:		₱ 24,880,000
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target due to the design requirement based from design analysis-hydraulic and hydrology, thus the change in station limits.</li><li>Increase in unit cost due to change in design to provide efficient drainage system for residential areas along the road section where flooding is being experience.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

**EMIL K. SARAAN, CESO I**  
Undersecretary for UPMO Operations  
and Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WINOC03994

56