



07 MAY 2018

Republic of the Philippines  
Department of Public Works & Highways  
**OFFICE OF THE SECRETARY**  
Manila

PAL 1-028

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1<sup>st</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No: 300201100008000</b> <b>Project ID: P00230311LZ</b>  Convergence Special Support Program  Convergence and Special Support – Construction / Improvement of Access Roads leading to Airports  Brgy. Port Barton-Brgy. Kemdeng-Brgy Poblacion leading to San Vicente Airport, Palawan			<b>UACS No: 300201100008000</b> <b>Project ID: P00230311LZ</b>  Convergence Special Support Program  Convergence and Special Support – Construction / Improvement of Access Roads leading to Airports  Brgy. Port Barton-Brgy. Kemdeng-Brgy Poblacion leading to San Vicente Airport, <b>San Vicente</b> , Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Gravel Road <b>5.90 lane Km</b>	P 14,720.34 / Lane Km	P 86,850	<b>CW1- Construction of Concrete Road</b> <b>3.24 Lane Km</b>	P 26,805.56/ Lane Km	<b>P 86,850</b>
EO	-	P 3,150	EO	-	P 3,150
<b>Total:</b>		<b>P 90,000</b>	<b>Total:</b>		<b>P 90,000</b>
Justifications: <div>1. Change in type of work from <b>"Construction of Gravel Road "</b> to <b>"Construction of Concrete Road</b> considering that the proposed project is an existing gravel road.</div> <div>2. Decreased in physical target from 5.90 lane km to 3.24 lane km.due to huge volume of excavation and provision of Slope and Drainage Protection Structures.</div> <div>3. To indicate the exact municipality of the project <b>"San Vicente"</b> which was omitted in the GAA.</div>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02813