



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully forwarded is the letter dated April 10, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Butuan City District Engineering Office under the FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100014000 Project ID: P00201527MN					
OO1- Organizational Outcome 1/ Network Development – Road Widening – Tertiary Roads			OO1- Organizational Outcome 1/ Network Development – Road Widening – Tertiary Roads		
Butuan City-Malaybalay Rd incl. ROW – K1242+786 – K1247+190			Butuan City-Malaybalay Rd incl. ROW – K1245+130 - K1247+190, K1249+451 - K1251+050		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Road Widening: 8.80 lane km.	10,628,034.66 / lane km.	₱93,526,705.00	CW-1 – Road Widening: 7.408 lane km.	12,625,095.17 / lane km.	₱93,526,705.00
ROW - 58,520.00 /q.m	₱38.226 /sq.m	₱2,237,000.00	ROW - 49,263.20 sq.m	₱45.409 /sq.m	₱2,237,000.00
EAO	-	3,473,295.00	EAO	-	3,473,295.00
Total:		₱99,237,000.00	Total:		₱99,237,000.00
Justification:					
The modification is requested due to the following:					
<ul style="list-style-type: none">Change of station limit due to overlapping with FY 2017 projects, hence, the actual station limits shall be corrected accordingly.The Physical target was decreased from 8.80 Lane Km to 7.408 Lane Km due to massive volume of cut at intermittent sections.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02768