



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

XIII - 027

April 29, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 31, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO**, Agusan del Sur 2nd DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100488000 Project ID: P00400661MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd - K1389 + 165 - K1389 + 267, K1390 + 279 - K1390 + 785			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd - K1390 + 500 - K1390 + 785		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 1.216 lane km	₱ 11,215,200/ lane km	₱ 13,637,680	CW1- Reconstruction to Concrete Pavement: 1.14 lane km	₱ 11,962,880/ lane km	₱ 13,637,680
EAO	-	₱ 278,320	EAO	-	₱ 278,320
Total:		₱ 13,916,000	Total:		₱ 13,916,000
Justification: <ul style="list-style-type: none">The station limits was moved to prioritize the deteriorated section with 4 lanes.The <u>physical target was decreased by 0.076 lane km., from 1.216 km to 1.14 lane km due to the following reasons:</u><ol style="list-style-type: none">Increase in unit prices for Reinforcing Steel Bar (RSB) using Construction Materials Price Data (CMPD) 3rd QuarterIncrease in Labor Rates per memorandum dated June 20, 2019Additional activity/inclusion of concrete shoulder for the whole segment (76m. both sides) adjacent to the road reconstruction					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02904