



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 26 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the Memorandum dated March 14, 2018, of OIC- Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **MARCELINO M. OPERARIO**, Agusan del Sur 2<sup>nd</sup> District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100174000 Project ID: P00200130MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads		
Butuan City – Talacogon – Loreto – Veruela – Sta. Josefa Rd – K1389+529 – K1389+848			Butuan City – Talacogon – Loreto – Veruela – Sta. Josefa Rd – K1389+267 – K1390+279		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Rehabilitation of Paved Road 0.638 lane km	₱30,550,501.57/ lane km	₱19,491,220	CW-1 – Rehabilitation of Paved Road 1.80 lane km	₱10,828,455.56 / lane km	₱19,491,220
EAO		₱397,780	EAO		₱397,780
Total:		₱19,889,000	Total:		₱19,889,000
Justification:					
<ul style="list-style-type: none"><li>• Increase in the physical target from 0.638 lane km to 1.80 lane km per approved POW as reflected in the plan.</li><li>• The change in physical target is necessary to prioritize the distressed and deteriorated areas based on Generated Visual Road Condition Data in the RBIA, thus resulting to the change in station limits from K1389+529 – K1389+848 to K1389+267 – K1390+279.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02335

2.1MLS/ACF/RCY