



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 05, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 31 May 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 165003015300140	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Marikina City	MFO-1 National Road Network Services: Network Development - Construction of By-Passes/ Diversion Roads, including ROW, Construction of Concrete Road - By-Pass Road (Marcos Highway to JP Rizal St.), Marikina City	MFO-1 National Road Network Services: Network Development - Construction of By-Passes/ Diversion Roads, including ROW, Construction of Concrete Road - By-Pass Road (Marcos Highway to JP Rizal St.), Marikina City	-	3.143 Lane-km
	(Construction of Concrete Road)	(Construction of Concrete Road)	Unit Cost: -	Unit Cost: P31,816,735.6/ Lane-km
			Allocation: PhP 100M	Estimated Cost: PhP 100M

Justification: Identification of physical target based on the conducted Preliminary Detailed Engineering.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Office-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7F04869