



25 JUN 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the memorandum dated 11 June 2018 of **DPWH NCR DIRECTOR MELVIN B. NAVARRO**, requesting for the approval of Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100096000 Project ID: P00202375LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Construction of Bypass and Diversion Roads Construction of By-Pass Road (Marikina River Bank to J.P. Rizal St.), Marikina City			Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Construction of Bypass and Diversion Road Construction of By - Pass Road (Marikina River Bank to J. P. Rizal St.), Marikina City		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Estimated Cost
CW1 – Construction of Concrete Road L= 0 lane km	P 0/ lane km	P 121.590 M	CW1- Construction of Concrete Road L= 2.576 lane km	P 16,393.09/ lane km	P 42,236 M
			ROW Aquisition A = 7883.28 SQ.M.	P 10.07/ sq.m.	P 79,354 M
EAO	-	P 4.410 M	EAO	-	P 4.410 M
Total:		P 126.00 M	Total:		P 126.00 M

Justifications:

- Modification of Physical Target is sought to indicate the ROW component of the project since there is a need to acquire private properties that will be affected by the project alignment
- To indicate the Physical Target since it is not indicated in the Annual Infrastructure Program (zero target)

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05685