



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 8, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, endorsing the request for approval of the **Modification of District Engineer DAISY B. TOLEDO, Cebu 3rd District Engineering Office**, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100073000 Project ID: P00220869VS					
Organizational Outcome 2: Protect Lives and Properties			Organizational Outcome 2: Protect Lives and Properties		
Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Weir Dam at Sapangdaku Bridge along Toledo-Tabuelan-Sn Remegio Rd, Brgy. Dumlog – Brgy. Daanlungsod, Toledo City, Cebu			Construction of Weir Dam at Sapangdaku Bridge along Toledo-Tabuelan-San Remegio Road, Brgy. Dumlog – Brgy. Daanlungsod, Toledo City, Cebu		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 150 lm	514.667/lm	77,200.00	CW1- Construction of Flood Mitigation Structure: 90 lm	857.778/lm	77,200.00
EAO	-	2,800.00	EAO	-	2,800.00
Total:		80,000.00	Total:		80,000.00
Justification:					
1) The modification is requested due to decrease in physical target from 150 lm to 90 lm caused by additional length of Sheet Pile from 5 m to 9 m based on the soil exploration result and dredging from existing riverbed to the design riverbed of 3 m.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02148