



02 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 March 2018 of **DPWH Region VI Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100018000 Project ID: P00201195VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement – Secondary Roads Cebu North Hagnaya Wharf Rd - K0043+000 - K0044+560, K0046+918 - K0047+668, K0055+725 - K0056+840, K0070+725 - K0071+615, K0073+687 - K0073+771, K0073+822 - K0073+847			 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement – Secondary Roads Cebu North Hagnaya Wharf Rd - K0043+000 - K0044+560, K0046+918 - K0047+668, K0055+725 - K0056+840, K0070+725 - K0071+615, K0073+687 - K0073+771, K0073+822 - K0073+847		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Off-Carriageway Improvement: Shoulder Paving / Construction 17,624 Square Meters	₱ 3.860/ Square Meters	₱ 68,037.325	CW1- Off-Carriageway Improvement: Shoulder Paving / Construction 21,976 Square Meters	₱ 3.096/ Square Meters	₱ 68,037.325
EAO	-	₱ 2,467.675	EAO	-	₱ 2,467.675
Total:		₱ 70,505.00	Total:		₱ 70,505.00
Justification:					
1. Average Width of Shoulder use is 2.50m instead of 2.00m.					
2. Increase in Physical Target from 17,624 square meters to 21,976 square meters based on the result of actual field survey and to maximized the fund allocated for the project.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02301