



02 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 March 2018 of **DPWH Region VI Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100004000 Project ID: P00201194VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Cebu North Hagnaya Wharf Rd - K0037+301 - K0039+000, K0040+700 - K0041+000, K0057+529 - K0057+784			 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Cebu North Hagnaya Wharf Rd - K0037+301 - K0038+877, K0039+800 - K0040+178 , K0040+700 - K0041+000		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Drainage Structure along Road: 4496 Lineal Meters	₱ 17.37/ Lineal Meters	₱ 78,095.52	CW1- Construction of Drainage Structure along Road: 4496 Lineal Meters	₱ 17.37/ Lineal Meters	₱ 78,095.52
EAO	-	₱ 2,832.48	EAO	-	₱ 2,832.48
Total:		₱ 80,928.00	Total:		₱ 80,928.00
Justification: 1. Change in station limits to <u>avoid overlapping</u> for the newly completed drainage project and ongoing project at Bawo Bridge. 2. Change in station limits <u>does not entail any changes</u> in physical target and unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02300