



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

25 MAY 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 24 April 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310111100004000</b> <b>Project ID: P00201194VS</b>  ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System  Network Development Program, Road Widening – Secondary Roads  Cebu North Hagnaya Wharf Rd - K0050+630 - K0051+602, K0075+925 - K0077+044			 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System  Network Development Program, Road Widening – Secondary Roads  Cebu North Hagnaya Wharf Rd - K0050+630 - K0051+602, <b>K0073+847 - K0074+562, K0076+640</b> - K0077+044		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Road Widening: 6.600 Lane Km	₱ 14,475.00/ Lane Km	₱ 95,535.00	CW1- Road Widening: 6.600 Lane Km	₱ 12,717.42/ Lane Km	₱ 83,935.00
			ROW- Acquisition 2,320 Square Meters	₱ 5.00/ Square Meters	₱ 11,600.00
EAO	-	₱ 3,465.00	EAO	-	₱ 3,465.00
Total:		₱ 99,000.00	Total:		₱ 99,000.00
<b>Justification:</b> <i>No decrease in target</i> 1. <u>Additional Project Component - Right Of Way (ROW) Acquisition.</u> 2. Change in Station Limits to avoid Heritage Structures along Section: K0075+925 - K0077+044, which has been transferred to K0073+847 - K0074+562 suited for Road Widening to connect the Newly Widened Bridge approach at Sagay Bridge. 3. Change in Station Limits does not entail any changes in physical target. 4. Change in Unit Cost due to Inclusion of Additional Project Component - Right Of Way (ROW) Acquisition.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR, and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

