



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 MAY 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 10 April 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, endorsing the request for approval of Modification of **District Engineer SUZETTE C. NWANAKA**, Cebu 6<sup>th</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project (GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310203100039000</b> <b>Project ID: P00201198VS</b>					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Network Development-Road Widening-Tertiary Roads			Network Development-Road Widening-Tertiary Roads		
M Logarta Rd - (S00192CB) Chainage 056.4 - Chainage 1328, (S00194CB) Chainage 000 - Chainage 411			M Logarta Rd - (S00192CB) Chainage 056.4 - Chainage 1328, (S00194CB) Chainage 000 - Chainage 411		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 3.365 Lane Km	15,211.153/ Lane Km	51,185.530	CW1- Road Widening: 1.890 Lane Km	14,742.574/ Lane Km	27,863.464
ROW	-	-	ROW: ROW Acquisition – 1,943.506 square meters	12.00/ square meters	23,322.066
EAO	-	1,856.470	EAO	-	1,856.470
Total:		53,042.00	Total:		53,042.00
Justification:					
1. Right-of-Way (ROW) component was already determined which is necessary for the project implementation.					
2. Portion of allocation of CW1 was re-allocated to ROW component resulting the decreased in physical target from 3.365 lane km to 1.890 lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8C02876