



07 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 April 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, endorsing the request for approval of Modification of **District Engineer SUZETTE C. NWANAKA**, Cebu 6th District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100016000 Project ID: P00201197VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Network Development-Road <u>Widening-Tertiary Roads</u>			Network Development-Road <u>Widening-Tertiary Roads</u>		
Canduman-Cebu North Rd - K0011 + (-639) - K0011 + 400			Canduman-Cebu North Rd - K0011 + (-639) - K0011 + 400		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 2.078 Lane Km	27,979.427 / Lane Km	58,141.25	CW1- Road Widening: 2.078 Lane Km	18,917.830 / Lane Km	39,311.25
ROW	-	-	ROW: ROW Acquisition- 3,138.333 square meters	6.00/ square meters	18,830.00
EAO	-	2,108.75	EAO	-	2,108.75
Total:		60,250.00	Total:		60,250.00
Justification:					
1. To include Right-of-Way (ROW) component which is necessary for the project implementation.					
2. To maximize the funding allocation, excess fund of CW1 was allocated to ROW component. However, the physical target for CW1 remained.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02849