



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department -

Respectfully submitted is the letter dated 23 March 2017 of **OIC Assistant Regional Director NOMER ABEL P. CANLAS**, for and in the absence of the OIC Regional Director, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 3 - Construction and Maintenance Service of Other Infrastructure: Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports - Construction of Concrete Bridge - Dapa Port - Consuelo - Corazon - Sta. Cruz - Sta. Fe - Libertad - Cabitoonan - Catangnan - General Luna Road (Cabitoonan - Catangnan Br. - Phase II) Surigao del Norte Allocation - Php 200.000 Million Physical Target - 3,322 sq.m Unit Cost - Php 60,204.70/ sq.m	MFO 3 - Construction and Maintenance Service of Other Infrastructure: Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports - Dapa Port- Consuelo- Corazon- Sta. Cruz- Sta. Fe - Libertad- Cabitoonan - Catangnan - General Luna Road (Cabitoonan- Catangnan Br. - Phase II) Surigao del Norte Allocation - Php 200.000 Million Physical Target - 1,888.92 sq.m Unit Cost - Php 105,880.61/ sq.m

JUSTIFICATION:

The physical target is shortened due to the actual design of bridge. The pier is a composite pile with length of RC Pile ranging from 16m to 21m (16.72% of IDC) and the length of H-pile is 16meters (2.14% of IDC). It has a component of steel sheet pile for cofferdamming (7.48% of IDC) with length of 9 meters and provision of craneway (27.02% of IDC). The percentage used in OCM and CP are increased per D.O. # 197, S2016 - Revised Guidelines of New ABC. Thus, the modification is to be made.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary
WIN7G01134