



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



September 29, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan


ATTENTION : District Engineer LORNA B. ASUTEN
Cagayan 2nd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

<i>Date Approved</i>	<i>As per GAA/Original</i>	<i>Project Description</i>	<i>As Modified</i>
September 28, 2020	1. Claveria Bypass Road, Cagayan	Claveria Bypass Road, Cagayan	
		For Comprehensive Release (FCR)	
		CW-1 Construction of Concrete Road - 5.04 Lane Km	₱ 49,000,000
		EAO	₱ 1,000,000
		Sub-Total:	₱ 50,000,000
		For Later Release (FLR - 2020)	
		CW-2 Construction of Concrete Road - 3.00 Lane Km	₱ 26,460,000
		EAO	₱ 540,000
		Sub-Total:	₱ 27,000,000
		For Later Release (FLR - 2021)	
		CW-3 Construction of Concrete Road - 0.36 Lane Km	₱ 2,940,000
		EAO	₱ 60,000
		Sub-Total:	₱ 3,000,000
		Total:	₱ 80,000,000
September 28, 2020	2. Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan	Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan	
		For Comprehensive Release (FCR)	
		CW-1 Construction of Concrete Road - 1.04 Lane Km	₱ 9,800,000
		EAO	₱ 200,000
		Sub-Total:	₱ 10,000,000
		For Later Release (FLR)	
		CW-2 Construction of Concrete Road - 0.60 Lane Km	₱ 4,900,000
		EAO	₱ 100,000
		Sub-Total:	₱ 5,000,000
		Total:	₱ 15,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 ETP/MLS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

SEP 28 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 6, 2020 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **LORNA B. ASUTEN**, Cagayan 2nd DEO for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
UACS No. 300204100261000 Project ID: P00432061LZ			Convergence and Special Support Program		
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/Improvement of Access Roads leading to Trades and Industries and Economic Zones			Construction/Improvement of Access Roads leading to Trades and Industries and Economic Zones		
Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan			Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
For Comprehensive Release (FCR)					
CW-1 Construction of Concrete Road - 1.64 Lane Km	₱ 8,963,415/ Lane Km	₱ 14,700,000	CW-1 Construction of Concrete Road - 1.04 Lane Km	₱ 9,423,077/ Lane Km ₱ 18.8 M / km	₱ 9,800,000
EAO	-		EAO	-	₱ 200,000
Total:			Sub-Total:		₱ 10,000,000
For Later Release (FLR)					
CW-2 Construction of Concrete Road - 0.60 Lane Km		₱ 300,000	CW-2 Construction of Concrete Road - 0.60 Lane Km	₱ 8,166,667/ Lane Km ₱ 16.2 M / km	₱ 4,900,000
EAO	-		EAO	-	₱ 100,000
Total:			Sub-Total:		₱ 5,000,000
Total:		₱ 15,000,000	Total:		₱ 15,000,000
Justification:					
- Modification is requested in view of the original 15M in FY 2020 GAA broke-down into 10M (FCR) and 5M (FLR) and that the amount intended for FCR be identified and reprogrammed for procurement and implementation translated as Absorptive Capacity and Disbursement Rate. - Decrease in unit cost of CW2 due to non-existence of drainage structures at Sta. 0+520 to Sta. 0+820.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WINOC04057