



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

APR 05 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No : 310106100207000 Project ID: P00200132MN 001-Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads -Tertiary Roads Dipolog-Polanco-Piñan-Jct Oroquieta Rd - K1817 + 257 - K1818 + 343			001-Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads -Tertiary Roads Dipolog-Polanco-Piñan-Jct Oroquieta Rd - K1817 + 257 - K1818 + 343 K1819 + 000 - K1819 + 494		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Reconstruction from Paved to Concrete: 2.164 lane km	14,018,438.08 /lane km.	30,335,900	CW-1 – Reconstruction from Paved to Concrete: 3.160 lane km	9,599,968.35 /lane km	30,335,900
EAO		619,100	EAO		619,100
Total:		30,955,000	Total:		30,955,000
Justification: <ul style="list-style-type: none">The physical target increased from 2.164 lane km. to 3.160 lane km. due to the minimal distance from the District Office to the project site hence not needing additional haulage cost.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

BERTO R. BERNALDEZ
Undersecretary
OFFICER - IN - CHARGE

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

