



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RECEIVED

APR 02 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100518000 Project ID: P00230022MN CSSP: Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destination- NRJ leading to Bugwak Spring, Brgy. Lower Dimalinao, Molave, Zamboanga del Sur			CSSP: Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destination- NRJ leading to Bugwak Spring, Brgy. Lower Dimalinao, Molave, Zamboanga del Sur		
Physical Target	Unit Cost(Php)	Allocation (Php)	Physical Target	Unit Cost(Php)	Estimated Cost(Php)
CW-1 – Construction of Concrete Road 2.0 lane km	12.25 M /lane-km	24.50 M	CW-1 – Construction of Concrete Road 2.66 lane km	9.21 M /lane-km	24.50 M
EAO	-	0.50 M	EAO	-	0.50 M
Total		25.0 M	Total		25.0 M

Justification:
Increase in physical target by **0.66 lane km. (from 2.0 lane km to 2.66 lane km)** based on the detailed engineering design and approved plans.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

