


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



10 APR 2018

**MEMORANDUM**

**FOR**

**: MARK A. VILLAR**  
Secretary

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3<sup>rd</sup> District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300117202006000</b> <b>Project ID: P00255819MN</b>  Local Program Local Infrastructure Program Local Roads and Bridges Local Roads –  Asphalt Overlay along Jct Polo to Dapitan Park Road, Dapitan City - Km 1829+008 to Km 1829+539, Km 1827+998 to Km 1828+427			Local Program Local Infrastructure Program Local Roads and Bridges Local Roads –  Asphalt Overlay along Jct Polo to Dapitan Park Road, Dapitan City - <b>K1826+000 - K1826+915</b>		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Preventive Maintenance of Road: Asphalt Overlay: <b>4.000</b> lane km	4,950,000 /lane km.	19,800,000	CW-1 – Preventive Maintenance of Road: Asphalt Overlay: <b>3.660</b> lane km	5,409.84 /lane km	19,800,000
EAO		200,000	EAO		200,000
<b>Total:</b>		<b>20,000,000</b>	<b>Total:</b>		<b>20,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Change of station limit based on actual survey/validation and to avoid overlapping of project with UACS No. 310102100191000 Preventive Maintenance under GAA 2018.</li><li>The physical target has decreased from 4.000 lane km. to 3.660 lane km. because of the increased prices of construction materials due to additional haulage cost from the District Office to the project site which is about 30 kilometers.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER-IN-CHARGE

Department of Public Works and Highways  
Office of the Secretary

