



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

25 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 27, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|----------------------|--------------------|---|----------------------|------------------------|
| Project Description | | | | | |
| UACS No. 300116200875000 Project ID: P00258254LZ | | | | | |
| Local Program | | | Local Program | | |
| Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects | | | Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects | | |
| Concreting of 1.865 m. Dampulan-Mabilog road, Barangay Dampulan, Torrijos, Marinduque | | | Concreting of 1.865 lane km. Dampulan-Mabilog road, Barangay Dampulan, Torrijos, Marinduque | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1 – Construction of Concrete Road / 1.640 Lane Km | ₱ 5,572.26 / Lane Km | ₱ 9,138.50 | CW1 – Construction of Concrete Road / 1.865 Lane Km | ₱ 4,900.00 / Lane Km | ₱ 9,138.50 |
| EAO | - | ₱ 186.50 | EAO | - | ₱ 186.50 |
| Total: | | ₱ 9,325.00 | Total: | | ₱ 9,325.00 |
| Justification: | | | | | |
| <ul style="list-style-type: none">• Modification is necessary due to <u>typographical error from Concreting of 1.865 km. Dampulan-Mabilog road, Barangay Dampulan, Torrijos, Marinduque to Concreting of 1.865 lane km. Dampulan-Mabilog road, Barangay Dampulan, Torrijos, Marinduque.</u>• <u>Increased in Physical Target</u> from its Default Value of 1.640 lane km to 1.865 lane km resulting to a decreased in unit cost of the project. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05441