



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
This Department

This refers to the Memorandum dated March 22, 2021 of DPWH NCR Regional Director ERIC A. AYAPANA, CESO IV, endorsing the request for approval of Modification of EDUARDO V. SANTOS, OIC - District Engineer, Quezon City 2<sup>nd</sup> District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106474000 Project ID: P00525840LZ					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction/Rehabilitation of Flood Control Structures at <u>Lambakan Creek, Barangay Matandang Balara, Quezon City</u>			Construction/Rehabilitation of Flood Control Structures at <u>Lumban Creek, Barangay Matandang Balara, Quezon City</u>		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 - Construction of Flood Mitigation Structure	P 54.93 / l.m.	P 49,000.00	CW1 - Construction of Flood Mitigation Structure	P 127.37 / l.m.	P 49,000.00
L= 892.00 lineal meters			L= 384.70 lineal meters		
EAO	-	P 1,000.00	EAO	-	P 1,000.00
Total :		P50,000.00	Total :		P50,000.00
<b>Justifications:</b> <i>750% decrease in target</i> <ul style="list-style-type: none"><li>Modification is requested to change the Project Title from <u>Lambakan Creek</u> to <u>Lumban Creek</u>, since there is no existing <u>Lambakan Creek</u> located at <u>Barangay Matandang Balara, Quezon City</u> per attached certification of <u>Punong Barangay Allan P. Franza</u>, signed on May 5, 2021.</li><li>Physical target is decreased due to the increased in material cost, hence the unit cost increased. (Please see attached DUPA).</li></ul>					
Based on our evaluation, the submitted					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operations in Visayas, NCR and Region IV-B

For and in the absence of the  
Undersecretary for Regional Operations  
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO IV  
Assistant Secretary

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06711