



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

25 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This refers to the memorandum dated April 10, 2018 of DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI, endorsing the request for approval of Modification of District Engineer NAPOLEON S. FAMADICO, Romblon District Engineering Office, the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101581000 Project ID: P00221997LZ					
Organizational Outcome 2: Protect Lives and Properties Against Major Floods			Organizational Outcome 2: Protect Lives and Properties Against Major Floods		
Flood Management Program – Construction /Maintenance of Flood Mitigation Structures and Drainage System			Flood Management Program – Construction /Maintenance of Flood Mitigation Structures and Drainage System		
Construction of Agnipa Flood Control Structure along Romblon-Cogon-Sablayan Circumferential Road, Agnipa, Romblon			Construction of Agnipa Flood Control Structure along Romblon-Cogon-Sablayan Circumferential Road, Agnipa, Romblon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 767.00 Lineal meters	61.65 / lineal meters	47,285	CW1- Construction of Flood Mitigation Structure:: 1,284.00 Lineal meters	36.83 / lineal meters	47,285
EAO	-	965.00	EAO	-	965.00
Total:		48,250	Total:		48,250
Justification:					
Increased physical target from 767 lineal meters to 1,284 lineal meters due to the following reasons:					
<ul style="list-style-type: none">• Revision of design in steel sheet piles from 6.0m to 4.0m length due to result of design analysis.• There are portion in slope protection that needs to construct a rubble concrete protection only instead of stone masonry which is more expensive as a result of design analysis.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

R4B.15.1 jta/JMA



WIN8F05440