



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV-B, OIC Director WILFREDO S. MALLARI**, endorsing the request for approval of the **Modification of District Engineer ALEJANDRO M. VENTILACION**, Palawan 2nd District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201291000 Project ID: P00248261LZ					
Local Program			Local Program		
Local Infrastructure - National Roads and Bridges - Local Roads			Local Infrastructure - National Roads and Bridges - Local Roads		
Construction of Road, Brgy. Antipuluan, Narra, Palawan			Construction of Road, Brgy. Antipuluan, Narra, Palawan		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1-Construction of Gravel Road: 1.20 Lane Km	1,650.00 /Lane Km	1,980.00	CW1-Construction of Gravel Road: 2.04 Lane Km	970.59 / Lane Km	1,980.00
EAO		20.00	EAO		20.00
Total:		2,000.00	Total:		2,000.00
Justification: <ul style="list-style-type: none">The modification is sought due to increase in physical target from 1.20 lane km to 2.04 lane km to maximize the funding allocation of the project.					

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

R4B.13.1 ahh/ERK

Department of Public Works and Highways
Office of the Secretary



WIN8F05300