



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 25 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 3, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300211100143000 Project ID: P00534716LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Rehabilitation/Improvement of (Asphalt Overlay) along Daang Maharlika K0536+500 - K0538+550			Rehabilitation/Improvement of (Asphalt Overlay) along Daang Maharlika K0536+500 - K0537+363		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Preventive Maintenance of Road: Asphalt Overlay - 1.82 Lane KM	₱ 15,906,593 / Lane KM	₱ 28,950,000	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 1.82 Lane KM	₱ 15,906,593 / Lane KM	₱ 28,950,000
EAO	-	₱ 1,050,000	EAO	-	₱ 1,050,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000
Justification:					
<ul style="list-style-type: none">Adjustment of end station limits to reflect the actual work station, since the allocation can only cover up to 0.91 km length of asphalt overlay using the prevailing cost in Albay for asphalt overlay, which is equivalent to K0536+500 - K0537+363.No change in physical target and unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04136