

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** MANILA

## FOR : MARK A. VILLAR Secretary

Respectfully forwarded is the memorandum dated April 12, 2021 of Assistant Regional Director **GERALD A. PACANAN, DPWH-REGION V,** endorsing the request of District Engineer **EDWIN A. BERMAL, Camarines Norte DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per	r GAA/Origin	al 🛛		As Modified	
Project Description					
UACS No. 300203101667000 Project ID: P00532255LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Daet - Vinzons leading to Mantigbi - Sula -Sabang - Aguit-it Beach, Quinamanukan Island, Vinzons, Camarines Norte			Daet - Vinzons leading to Mantigbi - Sula -Sabang - Aguit-it Beach, Quinamanukan Island, Vinzons, Camarines Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 Construction of Concrete Bridge – 95.238 Square Meters	₽ 102,900 / Square Meters	₽ 9,800,000	CW-1 Construction of Revetment – <b>342.99 Square</b> Meters	₽ 26,689 / Square Meters	₽ 9,154,222
			CW-2 Construction of Concrete Road – 0.0416 Lane Km	₽ 15,523,509 / Lane Km ₽ 3/♪	₽ 645,778
EAO	-	₽ 200,000	EAO	/ - /	₽ 200,000
Total:		₱ 10,000,000	Total:		₽ 10,000,000

Justification:

- Change in type of work for CW1 from "Construction of Concrete Bridge" to "Construction of Revetment" since the project to be constructed is the bridge approach, which needs to confine the embankment. The right side is a seawall with steel sheet piles for the foundation while the left side is a grouted riprap with stone masonry.
- Addition of CW2: Construction of Concrete Road intended for the bridge approach.
- The derived physical target and unit cost were based on the approved plans, POW, DUPA and CPMD.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT Senior Undersecretary Undersecretary for Operations Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

