



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 13, 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 07, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **ROMEO D. DOLOIRAS, Masbate 2<sup>nd</sup> DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100323000 Project ID: P00230371LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Daraga, Placer-Divisoria, Cawayan Road (Package II), Placer, Masbate			Daraga, Placer-Divisoria, Cawayan Road (Package II), Placer, Masbate		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 3.33 lane km	₱14.715M /lane km	₱49.00 M	CW1-Construction of Concrete Road/ 4.00 lane km	₱12.25M /lane km	₱49.00 M
EAO	-	₱1.00M	EAO	-	₱1.00M
Total:		₱ 50.00 M	Total:		₱ 50.00 M
Justification: Modification is requested in order to maximize the utilization of the allocated fund, resulting to the <u>increase in the physical target</u> by 0.67 lane km (from 3.33 lane km to 4.00 lane km) for CW1.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



2.4 IMM/LCA/AVS/DSS