



20 MAR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 6, 2018 of Regional Director **POL M. DELOS SANTOS, DPWH-Region XIII**, endorsing the request of District Engineer **NOEL R. OCLARIT, Surigao del Sur 2nd DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100666000 Project ID: P00230264MN					
Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations		
Access Road leading to Caguyao Mangrove Site, Brgy. Caguyao, Bislig City, Surigao del Sur			Access Road leading to Caguyao Mangrove Site, Brgy. Caguyao, Bislig City, Surigao del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Gravel Road: 1.60 lane km.	₱12.25M/ Lane km.	₱19.60M	CW1- Construction of Concrete Road: 1.60 lane km.	₱12.25M/ Lane km.	₱19.60M
EAO	-	₱0.40M	EAO	-	₱0.40M
Total:		₱20.00M	Total:		₱20.00M
Justification:					
<ul style="list-style-type: none">To correct the type of work from Construction of Gravel Road to Construction of Concrete Road to provide quality and safe infrastructure for convenience of the public.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02185

