



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 26 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the Memorandum dated March 8, 2018, of OIC- Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **RUEL B. BANTUGAN, MPA**, Surigao del Sur 1<sup>st</sup> District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300203100662000</b> <b>Project ID: P00230323MN</b>  Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations  NRJ SDCR – Cagbo – Hitaub Access Road leading to Hitaub Campsite, Waterfalls, Bird Watching & Picnic Area, Brgy. Awasian, Tandag City, Surigao del Sur			 Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations  NRJ SDCR – Cagbo – Hitaub Access Road leading to Hitaub Campsite, Waterfalls, Bird Watching & Picnic Area, Brgy. Awasian, Tandag City, Surigao del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road <b>2.00</b> lane km	₱14,700,00/ lane km	₱29,400,000.00	CW-1 – Construction of Concrete Road <b>1.191</b> lane km	₱20,629,986.09 /lane km	₱24,570,313.43
			CW-2 – Construction of Concrete Bridge <b>200.34</b> sq.m.	₱24,107.45/ sq.m.	₱4,829,686.57
EAO		₱600,000.00	EAO		₱600,000.00
	<b>Total:</b>	<b>₱30,000,000</b>		<b>Total:</b>	<b>₱30,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Construction of <u>21 meters concrete bridge</u> which constitutes 16.35% of the total project cost.</li><li>Construction of 2 – units 3.0 m x 3.0 m x 10 meters single reinforce concrete box culvert</li><li><u>Large volume of excavation</u> (18.49 % in total pay item amounting to Php 5,461,054.30).</li><li>Construction of concrete slope protection and drainage structures which are necessary to protect the road from soil erosion</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**

Secretary

2.1MLS/ACF/RC

Department of Public Works and Highways  
Office of the Secretary



WIN8C02340