



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 26 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the Memorandum dated March 8, 2018, of OIC- Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **RUEL B. BANTUGAN, MPA**, Surigao del Sur 1<sup>st</sup> District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300203100660000</b> <b>Project ID: P00230316MN</b>  Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations  NPO leading to Lubcon Falls Road, Brgy. Mabahin, Cortes, Surigao del Sur			 Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations  NPO leading to Lubcon Falls Road, Brgy. Mabahin, Cortes, Surigao del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road <b>0.70</b> lane km	₱5,880,000/ lane km	₱4,116,000.00	CW-1 – Construction of Concrete Road <b>0.518</b> lane km	₱15,640,108.18 /lane km	₱8,101,576.04
CW-2 – Construction of Concrete Bridge <b>85.86</b> sq.m.	₱102,725.37/ sq.m.	₱8,820,000.00	CW-2 – Construction of Concrete Bridge <b>200.34</b> sq.m.	₱24,131.10/ sq.m.	₱4,834,423.96
EAO		₱264,000.00	EAO		₱264,000.00
<b>Total:</b>		<b>₱13,200,000</b>	<b>Total:</b>		<b>₱13,200,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Construction of concrete slope protection and drainage structures which are necessary to protect the road from soil erosion caused by flooding when heavy rains occurs.</li><li><u>Increase in physical target of bridge by 114.48 sq.m. (from 85.86 sq.m. to 200.34 sq.m. since the required dimension of the bridge is 21 meters length by 9.54 meters width).</u></li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1MLS/ACF/RC

Department of Public Works and Highways  
Office of the Secretary



WIN8C02377