



20 MAR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 6, 2018 of Regional Director **POL M. DELOS SANTOS, DPWH-Region XIII**, endorsing the request of District Engineer **NOEL R. OCLARIT, Surigao del Sur 2nd DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100668000 Project ID: P00230274MN Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Panaraga White Beach Resort, Brgy. Gamut, Barobo, Surigao del Sur			Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Panaraga White Beach Resort, Brgy. Gamut, Barobo, Surigao del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction from Paved to Concrete: 1.48 lane km.	₱13.24M/ Lane km.	₱19.60M	CW1- Construction of Concrete Road: 1.48 lane km.	₱13.24M/ Lane km.	₱19.60M
EAO	-	₱0.40M	EAO	-	₱0.40M
Total:		₱20.00M	Total:		₱20.00M
Justification: <ul style="list-style-type: none">To correct the type of work from Reconstruction from Paved to Concrete to Construction of Concrete Road since there is no existing concrete road along the alignment.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02189



20 MAR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 6, 2018 of Regional Director **POL M. DELOS SANTOS, DPWH-Region XIII**, endorsing the request of District Engineer **NOEL R. OCLARIT, Surigao del Sur 2nd DEO**, for the **modification** of project under the FY2018 GAA, to wit:

223/ for the modification of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<p>UACS No. 300203100668000 Project ID: P00230274MN</p> <p>Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations</p> <p>Access Road leading to Panaraga White Beach Resort, Brgy. Gamut, Barobo, Surigao del Sur</p>			<p>Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations</p> <p>Access Road leading to Panaraga White Beach Resort, Brgy. Gamut, Barobo, Surigao del Sur</p>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction from Paved to Concrete: 1.48 lane km.	₱13.24M/ Lane km.	₱19.60M	CW1- Construction of Concrete Road: 1.48 lane km.	₱13.24M/ Lane km.	₱19.60M
EAO	-	₱0.40M	EAO	-	₱0.40M
Total:		₱20.00M	Total:		₱20.00M
<p>Justification:</p> <ul style="list-style-type: none"> To correct the type of work from Reconstruction from Paved to Concrete to Construction of Concrete Road since there is no existing concrete road along the alignment. 					

Based on our evaluation, the project is

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1NAV/ACF/RCY

