



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 05, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 2, 2018 of Regional Director **MELANIO C. BRIOSOS, DPWH-Region II**, endorsing the request of District Engineer **LORNA B. ASUTEN, Cagayan II DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100236000 Project ID: P00230194LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Pacac-Binubongan Road leading to Pader Falls, Incl. Bridge, Brgy. Binobongan, Allacapan, Cagayan			Pacac-Binubongan Road leading to Pader Falls, Incl. Bridge, Brgy. Binobongan, Allacapan, Cagayan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 1.29 lane km	P12.402M /lane km	P15,998,500.00	CW1- Construction of Concrete Road/ 1.9404 lane km	P8.764M /lane km	P17,006,123.59
CW2 - Construction of Concrete Bridge/ 114.480 sq.m.	P117.064T /sq.m.	P13,401,500.00	CW2 - Construction of Concrete Bridge/ 114.480 sq.m.	P108.262T /sq.m.	P12,393,876.41
EAO	-	P 600,000.00	EAO	-	P 600,000
Total:		P30.00 M	Total:		P30.00 M
Justification:					
<ul style="list-style-type: none">The Increase in physical target for CW1 component is due to the excess amount taken from the Construction of Concrete Bridge (CW2)Reduced amount for CW2 is sufficient enough to complete the construction of the bridge based on the approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN8G02107

24 IMM/LCA/AVS/DSS