



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 07 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS** endorsing the request of **District Engineer MARIFEL T. ANDES, DPWH Quirino District Engineering Office**, for the approval of the Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description				As Modified	
UACS No. 300203100247000 Project ID : P00230172LZ		CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Sittan Nature Park, Nagtipunan, Quirino				CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Sittan Nature Park, Nagtipunan, Quirino	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost		
CW1 – Construction of Concrete Road/ 1.60 lane-km	₱ 12.25M/ lane-km	Php 19.60M	CW1 – Construction of Concrete Road/ 1.27 lane-km	₱ 9.73M/ lane-km	Php 12.35M		
			CW2 – Construction of Slope Protection Structure/ 1,251.50 m ²	₱ 5.79T/ m ²	Php 7.25M		
EAO	-	Php 400.0T	EAO	-	Php 400.0T		
Total		Php 20.0M	Total		Php 20.0M		
Justification: Project is shortened due to: <ul style="list-style-type: none">• The inclusion of Drainage and Slope Protection such as Retaining Walls in Sta. 0+290-Sta. 0+510 to Sta. 0+570-Sta. 0+635 at the left side, and Sta. 0+400 to Sta.0+540 at the right side.• Extension of the existing box culvert, 3 meter at both sides, with provision of aprons and wing walls.• The unit costs of the items of work involved are within the range of the prevailing cost of the Department.• The decrease in unit cost is primarily due to the proximity of the quarry site to the project, and lesser embankment requirements.							

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.


DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01959