



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated May 02, 2018 of **DPWH Region XIII Regional Director POL M. DE LOS SANTOS**, endorsing the request of District Engineer **HENRY CRUZ J. MARAPAO, Surigao del Norte 1st DEO**, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100653000 Project ID: P00230305MN CSSP: Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations NRJ Brgy. Campo-Brgy. Payapag Road leading to Sitio Little Baguio Falls and Farm, Brgy. Payapag, Bacuag, Surigao del Norte (Construction of Concrete Road)			CSSP: Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations NRJ Brgy. Campo-Brgy. Payapag Road leading to Sitio Little Baguio Falls and Farm, Brgy. Payapag, Bacuag, Surigao del Norte (Construction of Concrete Road)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road 1.714 Lane Km	P 17152.859 / Lane Km	P 29,400.00	CW-1 Construction of Concrete Road 2.7416 Lane Km	P 10723.665 / Lane Km	P 29,400.00
EAO	-	P 600.00	EAO	-	P 600.00
Total:		P 30,000.00	Total:		P 30,000.00
Justification: <ul style="list-style-type: none">- Increase in physical target from 1.714 Lane Km to 2.7416 Lane Km as reflected in the approved Plans and Program of Work, to extend road concreting covering almost the total length of the road section of 1.4014 kms.- Minor corrections on vertical alignment resulting to lesser quantity of earthworks.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/ DISAPPROVED: ☒

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03045